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  RA5 
Project No: 8162    
Project Name: MILPITAS LIBRARY PROJECT  
 
  

AMENDMENT TO AGREEMENT N0.3 
FOR CONSULTATION AND OTHER SERVICES 

 
 
 This Amendment is entered into this 19th Day of December 2006, by and 
between the City of Mi lpi tas Redevelopment Agency, a publ ic agency (hereafter 
referred to as "CITY") and GROUP 4 ARCHITECTURE, RESEARCH + PLANNING, 
INC.  (hereafter referred to as "CONSULTANT") and together the “Part ies”.   
 
 

RECITALS 
 
WHEREAS, the part ies entered into an Agreement for professional design 
services on August 9, 2004, for the Milpi tas Publ ic Library (Project No. 
8162) with a total  compensation for Basic Services, Addit ional Services, 
Reimbursable Services, and Contingency not to exceed $3,474,000.00 on 
August 5, 2004. 
 
WHEREAS, the part ies entered into an Amendment Agreement to al low 
CONSULTANT to provide an expansion of their  professional l iabi l i ty 
insurance coverage (E&O), including tai l  coverage unt i l  2010 with 
addit ional premium costs to be paid by the City,  and to provide addit ional 
project design coordinat ion between the Library and Midtown East Parking 
Garage for a not to exceed amount of $164,000.00 on June 21, 2005. 
 
WHEREAS, the part ies entered into an Amendment Agreement to al low 
CONSULTANT to provide an expansion of their  professional services to 
perform energy re-analysis for the proposed new Library bui lding and 
generate new Tit le 24 compliance forms to address the recently adopted 
new Cal i fornia Energy Code for a not to exceed amount of $2,213.00 on 
Apri l  3,  2006.   
 
WHEREAS, the part ies now desire to amend the Agreement to al low 
CONSULTANT to provide an expansion of their  professional service to 
perform Construct ion Services for the New Library Project as out l ined in 
Exhibi t  “A-3” for a not to exceed amount of $1,190,000.00. 

 
NOW THEREFORE, in considerat ion of the mutual covenants and 
condit ions herein contained, the part ies agree to amend the Agreement as 
fol lows: 

 
 
1. Sect ion 1, ent i t led "Construct ion Services" is amended by adding Exhibi t  

"A-3" which are attached hereto and incorporated by reference herein.  
 
2. Sect ion 2, ent i t led "Compensation" is amended to add the fol lowing: 
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The compensation for the Construct ion Services, Sect ion 6, 7, and 8, 
services set forth in Exhibi t  "B-3" is a "not to exceed" amount. The 
total  maximum amount of compensation to be paid for tasks out l ined 
in Exhibi t  “B-3"  shal l  be $1,190,000.00 .  

 
 
3.  Sect ion 6, 7, & 8 comprise Construct ion Services are added by Exhibi t  “A-3”  

which are attached hereto and incorporated by reference herein.  The total  
maximum amount of compensation to be paid for tasks out l ine In Exhibi t  “B-3”  
shal l  be $1,190,000.00 .  

 
 
Al l  other provisions of the Agreement shal l  remain in ful l  force and effect.  
 
 
 
 
 
This Amendment is executed as of the date wri t ten above. 
 
 
APPROVED BY: 
 
 
CITY OF MILPITAS     CONSULTANT 
 
 
_____________________________   __________________ 
CIP Manager as to content     
 
 
 
______________________ 
City Manager /  RDA Executive Director 
 
 
 
 
______________________ 
City Attorney as to Form 

 
 
 
ATTESTED BY: 
 
 
 
 
______________________ 
Mary Lavel le, City Clerk  
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Exhibit A-3 

Construction Services  

 

 

GENERAL INFORMATION: 
This amendment for construct ion services is made a part of the contract between 

the Milpi tas Redevelopment Agency (CITY) and Group 4 Architecture, Research + 

Planning (CONSULTANT).  Al l  services described in Part 1 Design and Bidding 

Services are to be provided and paid for under the lump sum fee for those 

services.  The fee for Part 2 Construct ion Services shal l  not be used for 

complet ion of the Part 1 Design and Bidding Services. 

 
Part 2 Construct ion Administrat ion Services shal l  be divided into 3 Tasks:  

Task 6, Construct ion Administrat ion;  

Task 7, Project Closeout;  and  

Task 8, End of Warranty Review.  
The fees for these service shal l  be as shown in the attached Construct ion 

Services Fee Schedule. 

 
The terms City, CITY, or Agency shal l  also mean the Milpi tas Redevelopment 

Agency and the City of Mi lpi tas.  The term CONSULTANT shal l  also mean each 

sub-consultant for the various discipl ines, as necessary to represent their  

port ions of the work. 

 

TASK #6:  CONSTRUCTION ADMINISTRATION   

 
6.1 CONSULTANT shal l  coordinate al l  of  i ts construct ion administrat ion 

services with CITY'S construct ion management, who wi l l  be responsible 

for the management of the construct ion project.  The CONSULTANT shal l  

provide administrat ive services as set forth below.  Consultant has 

prepared and reviewed the construct ion bid documents.  This scope was 

prepared with the knowledge of those documents. 

6.2 CONSULTANT'S responsibi l i ty to provide the Contract Administrat ion 

Services under this Agreement commences with the award of the ini t ial  

Contract for Construct ion to the construct ion contractor and terminates 
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at the conclusion of the one year General Contractor ’s warranty periods 

for the contractor ’s work.   

a. Task 6, the Construct ion Administrat ion Phase, wi l l  commence upon 

the CITY’s Award of the Contract for Construct ion and wi l l  end 610 

calendar days from Notice to Proceed date or on the ini t ial  Date of 

Substant ial  Complet ion st ipulated in the City-Contractor Agreement, 

whichever comes f i rst .   CONSULTANT services between the ini t ial ly 

st ipulated date of Substant ial  Complet ion and the actual date of 

Substant ial  Complet ion wi l l  be provided as an Addit ional Service on a 

Time & Materials basis, unless the CONSULTANT caused the delays.  

CONSULTANT shal l  cont inue to provide Construct ion Administrat ion 

services unt i l  the actual date of substant ial  complet ion at no 

addit ional cost to CITY for as many days of delay, i f  any, that were 

caused by CONSULTANT and that can be demonstrated by the 

Construct ion schedule.    

b.  Task 7, Project Closeout,  wi l l  commence on the actual date of 

Substant ial  Complet ion, mutual ly determined by CONSULTANT, CITY 

and Construct ion Manager, and wi l l  end 90 calendar days from that 

date.  CONSULTANT shal l  complete al l  i tems over which the 

CONSULTANT has control  indicated in the scope of Project Closeout 

within the 90 calendar day period.  CONSULTANT Closeout Services 

after 90 days wi l l  be provided as an Addit ional Service on a Time & 

Materials basis.   

c.  Task 8, End of Warranty Review, wi l l  commence 45 days pr ior to the 

terminat ion of the General Contractor ’s Warranty and wi l l  terminate 

upon complet ion of the CONSULTANT’s report.   CONSULTANT’s 

report shal l  be submitted in draft  form, subject to review by the CITY 

and f inal form at least 30 days pr ior to the terminat ion of the General 

Contractor ’s Warranty 

6.3 CONSULTANT shal l  advise and consult  with the CITY during the 

provision of the Contract Administrat ion Services.  The CONSULTANT 

shal l  have the authori ty to act on behalf  of the CITY only to the extent 

provided in this Agreement or any properly executed amendment to this 

Agreement. CONSULTANT’s services are for the benefi t  of CITY.  In 

deal ing with the Contractor and Project Manager CONSULTANT has a 

responsibi l i ty to help protect the CITY’s interests. 
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6.4 Duties, responsibi l i t ies and l imitat ions of authori ty of the CONSULTANT 

under this Sect ion 6 shal l  not be restr icted, modif ied or extended without 

wri t ten agreement of the CITY and CONSULTANT. 

6.5 CONSULTANT shal l  review al l  requests by the Contractor for addit ional 

information about the Contract Documents. A properly prepared request 

for addit ional information (“RFI”) about the Contract Documents shal l  be 

in a form prepared or approved by the CONSULTANT and shal l  include a 

detai led wri t ten statement that indicates the specif ic Drawings or 

Specif icat ions in need of clar i f icat ion and the nature of the clar i f icat ion 

requested.   

6.6 CONSULTANT shal l  respond in wri t ing to al l  RFI’s in accordance with 

the contract for construct ion, al lowing for the CITY’s t ime to process 

information and forward i t  to the Contractor.   CONSULTANT shal l ,  with 

the CITY’s construct ion manager and Contractor,  pr ior i t ize responses to 

RFIs during weekly meetings to provide information to the contractor in 

a t imely manner intended to avoid delays.   Lacking other than prior i t ies 

establ ished at weekly meetings, and to the extent necessary to avoid 

delay in the cr i t ical  path, CONSULTANT shal l  provide; 3 working day 

responses to "rush RFI 's";  14 calendar day responses to other lead 

RFI 's.  

6.7 I f  deemed appropriate by the CONSULTANT and upon CITY'S approval,  

the CONSULTANT shal l  on the CITY'S behalf ,  prepare, reproduce and 

distr ibute supplemental specif ic Drawings or Specif icat ions in response 

to requests for information by the Contractor.   I f  the CONSULTANT’s 

response to an RFI leads to inconsistencies with, and/or errors or 

omissions in, other parts of the design, plans and/or specif icat ions, then 

CONSULTANT shal l  refer to and correct those inconsistencies in the RFI 

response.  Should the number of RFI responses be high enough that i t  

would l ikely lead to confusion or misunderstanding by the contractor,  

then CITY may require CONSULTANT to prepare updated plans and/or 

specif icat ions that incorporate the RFI responses and el iminate the 

inconsistencies, errors and omissions.  I f  certain sheets become dif f icul t  

to read or confusing, due to revisions or supplemental sketches, at 

CITY’s request,  CONSULTANT shal l  reissue revised drawings, 

incorporat ing al l  RFI 's,  sketches, drawing revisions, and changes, once 

per sheet,  during the construct ion of the project.   This addit ional re-
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issuance of drawings is in addit ion to providing the Conformed set of 

documents after bidding and prior to construct ion, and the Record set of 

documents after substant ial  complet ion.  CITY shal l  pay for costs of 

plott ing and reproduct ion. 

6.8 CONSULTANT shal l  interpret matters concerning performance of the 

Contractor under, and requirements of,  the Contract Documents on 

wri t ten request of ei ther the CITY or Contractor.  The CONSULTANT'S 

response to such requests shal l  be made to CITY in wri t ing with 

reasonable promptness.  

6.9 Interpretat ions and decisions of the CONSULTANT shal l  be consistent 

with the intent of and reasonably inferable from the Contract Documents. 

However, the CITY shal l  make the f inal determinat ion regarding al l  such 

matters. 

6.10 CONSULTANT shal l  attend and part ic ipate in weekly construct ion 

meetings to review RFI's,  potent ial  change orders, change orders, 

submittal  status, and the progress of construct ion. CONSULTANT shal l  

make t imely si te visi ts for observat ion of f ield tests, mock ups, 

equipment performance tests, startup and checkout of special ized 

systems, and provide approvals required by the Architect,  as specif ied in 

the Construct ion Documents.   CONSULTANT shal l  be avai lable to 

provide dai ly project si te visi ts,  during cr i t ical  stages of the 

construct ion.  

6.11 CONSULTANT shal l  v isi t  the si te weekly or at intervals appropriate to 

the stage of the Contractor 's operat ions and coordinate visi ts with the 

CITY'S Construct ion Manager, or as otherwise agreed in order: 

a. To become general ly famil iar with and to keep the CITY informed 

about the progress and qual i ty of the port ion of the Work completed. 

b. To not i fy the CITY of observed defects and def iciencies in the Work, 

and,  

c.  To determine in general i f  the visual ly observable Work is being 

performed in a manner indicat ing that the Work, when ful ly 

completed, wi l l  be in accordance with the Contract Documents. 

d. CONSULTANT shal l  not be required to make exhaust ive or 

cont inuous on-si te inspect ions to check the qual i ty or quanti ty of the 

Work.  CONSULTANT shal l  communicate with the CITY’s qual i ty 
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control  inspector(s) to general ly review the conformity of the 

construct ion with the plans and design intent.  

e. CONSULTANT shal l  not have control  over or charge of and shal l  not 

be responsible for construct ion means, methods, techniques, 

sequences or procedures, or for safety precautions and programs in 

connect ion with the Work, since these are solely the Contractor ’s 

responsibi l i ty under the Contract for Construct ion. 

f .  CONSULTANT shal l  provide periodic reviews by Geotechnical,  

Structural,  Mechanical,  Electr ical,  Plumbing, Elevator,  and other 

trade subconsultants, as necessary to review the work in progress.  

Geotechnical review shal l  include review of subgrades to receive 

structural work.  Structural review shal l  include review of each type of 

structural element periodical ly or as required by the City’s Bui lding 

Department.  Mechanical,  Electr ical,  and Plumbing review shal l  

include general review of these systems.  

g. CONSULTANT shal l  provide commissioning and Tit le 24 Energy 

Eff ic iency review of al l  operat ional systems, described in the 

attached proposal for Commissioning and Tit le 24 Energy Eff ic iency 

review. 

h. CONSULTANT shal l  part ic ipate and assist with the design 

coordinat ion of the Mechanical,  Electr ical ,  or Plumbing design/bui ld 

systems.  These systems include:  the f i re sprinkler system; in-f loor 

radiant heat ing ( in the Courtyard area); and port ions of the 

refr igerant and heating system for the HVAC.  CONSULTANT shal l  

assist the Contractor in resolving conf l icts between the Mechanical,  

Electr ical ,  and Plumbing systems and the Architectural plans, without 

rel ieving the Contractor of i ts responsibi l i t ies under i ts construct ion 

contract with the CITY.  CONSULTANT shal l  review and take act ion 

on shop drawings and submittals for design-bui ld system, pr ior to the 

contractor submitt ing such information for bui lding permits. 

6.12 The CONSULTANT shal l  report to the CITY observed or otherwise known 

deviat ions from the Contract Documents  

6.13 The CONSULTANT shal l  at al l  t imes have access to the Work wherever 

i t  is in preparat ion or progress. 

6.14 The CONSULTANT shal l  advise the CITY i f  the CONSULTANT identi f ies 

work that does not conform to the Contract Documents. 
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6.15 SUBMITTALS: 

a. The CONSULTANT shal l  review and take appropriate act ion upon the 

Contractor 's submittals such as Shop Drawings, Product Data, Mock 

Ups and Samples in accordance with the Contract for Constrcut ion for 

the purpose of checking for conformance with information given and 

the design concept expressed in the Contract Documents. The 

CONSULTANT'S act ion shal l  be taken with such reasonable 

promptness as to cause no delay to the Work or in the act iv i t ies of 

the CITY, Contractor or separate contractors, whi le al lowing suff ic ient 

t ime in the CONSULTANT’s professional judgment to permit adequate 

review. Review of Contractor submittals rel ies upon the Contractor ’s 

representat ion of the accuracy and completeness of the submittal .   

CONSULTANT'S review and act ion on such submittals shal l  not 

rel ieve or diminish the Contractor 's pr imary responsibi l i ty.   I f  

CONSULTANT f inds missing or incorrect information in the submittal ,  

CONSULTANT shal l  indicate such remarks on the submittal .  

CONSULTANT shal l ,  with the CITY’s construct ion manager and 

Contractor,  pr ior i t ize responses to Submittals during weekly meetings 

to provide information to the contractor in a t imely manner intended 

to avoid delays.   Lacking other pr ior i t ies establ ished at weekly 

meetings, and to the extent necessary to avoid delay in the cr i t ical  

path, CONSULTANT shal l  provide responses within 14 calendar days 

for submittals.  

b. The CONSULTANT shal l  enter information on submittals into 

Constructware (or other construct ion management software) when 

received and as soon as act ion has been taken.  

c.  I f  in the event that professional design services or cert i f icat ions by a 

design professional related to systems, materials or equipment are 

specif ical ly required of the Contractor by the Contract Documents, 

the CONSULTANT shal l  specify appropriate performance and design 

cr i ter ia that such services must sat isfy. Shop Drawings and other 

submittals related to the Work designed or cert i f ied by the design 

professional retained by the Contractor shal l  bear such professional 's 

wet stamp and signature when submitted to the CONSULTANT.   The 

CONSULTANT shal l  be ent i t led to rely upon the adequacy, accuracy 
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and completeness of the services, cert i f icat ions or approvals 

performed by such design professionals 

d. CONSULTANT shal l ,  with the CITY’s Construct ion Manager, review 

the submittal  l ist  and submittals schedule provided by the contractor 

and provide comments thereon. 

6.16 CHANGE ORDERS: 

a. The CONSULTANT shal l  assist the CITY'S Project Manger in the 

preparat ion of Change Orders and Construct ion Change Direct ives for 

the CITY'S approval and execution in accordance with the Contract 

Documents. I f  necessary, the CONSULTANT shal l  prepare, submit to 

CITY for approval,  reproduce and distr ibute Drawings and 

Specif icat ions to describe Work to be added, deleted or modif ied, as 

provided in this Sect ion 6.15, Paragraph B. 

b. The CONSULTANT shal l  review properly prepared, t imely requests by 

the CITY or Contractor for changes in the Work, including 

adjustments to the Contract pr ice or t ime of complet ion. A properly 

prepared request for a change in the Work shal l  be accompanied by 

suff ic ient Contractor provided support ing data and information to 

permit the CONSULTANT to make a reasonable recommendation to 

CITY without extensive invest igat ion or preparat ion of addit ional 

drawings or specif icat ions. I f  the CONSULTANT determines that 

requested changes in the Work are not material ly di f ferent from the 

requirements of the Contract Documents, the CONSULTANT may 

recommend to the CITY that the requested change be denied. 

c. I f  the CONSULTANT determines that implementat ion of the requested 

changes would result  in a material  change to the Contract that may 

cause an adjustment in the Contract Time or Contract Sum, the 

CONSULTANT shal l  make a recommendation to the CITY, who may 

authorize further invest igat ion of such change. Upon such 

authorizat ion, and based upon information furnished by the 

Contractor,  i f  any, the CONSULTANT shal l  consider ent i t lement under 

the construct ion contract and assist the CITY in est imation or 

evaluat ion of any addit ional costs attr ibutable to a Change. With the 

CITY'S approval,  the CONSULTANT shal l  assist the CITY to 

incorporate those changes into a Change Order or other appropriate 
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documentat ion for the CITY'S execution or negotiat ion with the 

Contractor.  

d. The CONSULTANT shal l  maintain al l  records relat ive to changes in 

the Work. 

6.17 Upon complet ion, CONSULTANT shal l  provide copies of the updated 

electronic documents to the Contractor,  for use in preparing Contractor ’s 

record documents.  

6.18 SCHEDULE OF SERVICES: 

a. CONSULTANT shal l  provide the fol lowing Contract Administrat ion 

services.  Any services not described below shal l  be designated as 

Addit ional Services for which CONSULTANT shal l  be paid according 

to Sect ions 2.4 and 2.9 of the Agreement: 

b. Up to two (2) reviews of each Shop Drawing, Product Data i tem, 

sample and similar submittal  to the Contractor.   CONSULTANT shal l  

also provide a third review of some submittals (up to 15%), as 

necessary. 

c.  Up to 120 visi ts to the si te by the CONSULTANT over the durat ion of 

the Project during construct ion. CONSULTANT wil l  v is i t  the si te to 

observe port ions of the Work to determine whether such port ions of 

the Work are substant ial ly complete in accordance with the 

requirements of the Contract Documents. CONSULTANT shal l  v isi t  

the si te an addit ional ten (10) t imes to prepare and track the punch 

l ist ,  and to determine f inal complet ion.  

d. CONSULTANT shal l  also provide Geotechnical review, observat ion 

and test ing.  Geotechnical tests include performing and report ing on 

compaction of sub-grade and aggregate base, and trench backf i l l  to 

veri fy compliance with the plans and specif icat ions and the 

recommendations of the Geotechnical report.   Compaction tests shal l  

include prel iminary work necessary to cal ibrate the instruments to the 

si te condit ions, dai ly f ield reports and cert i f ied complet ion reports, 

and associated work. 

e. Up to ten (10) addit ional si te visi ts for observat ion for any post-

occupancy port ion of the Work to determine f inal complet ion, and the 

provision of warrantee i tems once Contractor,  with approval of the 

CITY, has determined the Project is completed. 
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f .  CONSULTANT, including each major sub-consultant shal l  attend the 

pre-construct ion meeting.   

g. CONSULTANT shal l  part ic ipate with the CITY’s Construct ion Manager 

in review of the construct ion schedule and progress construct ion 

schedules. CONSULTANT shal l  provide the CITY with a monthly 

report on the logist ics of the construct ion schedules, advising the 

CITY of any sequencing issues or long lead i tems that need 

considerat ion in the schedules. 

h. CONSULTANT shal l  provide a monthly report which wi l l  include, at a 

minimum the status of:  construct ion progress and schedule; 

Architect ’s Supplemental Information, RFI 's,  Submittals,  and shop 

drawings; potent ial  change orders, change orders and revisions; MEP 

coordinat ion; f ield observat ions including qual i ty and acceptance 

recommendation of construct ion work, and other pert inent 

information. 

i .  CONSULTANT shal l  observe the updating and maintenance of the as-

bui l t  drawings by the Contractor,  as required in the Construct ion 

Documents. CONSULTANT shal l  review the as-bui l t  drawings at least 

monthly, for completeness and accuracy, known to the 

CONSULTANT.   CONSULTANT's as-bui l t  review shal l  include and be 

based upon a walk-through review with the Contractor and the CITY.  

CONSULTANT shal l  inform the CITY i f  they become aware that the 

As-bui l t  drawings are not being kept up and maintained up to date by 

the Contractor in accordance with the Contract Documents, so that 

the CITY may consider i t  in determining payment to the Contractor.   

CONSULTANT understands that they wi l l  rely upon the contractors'  

as-bui l t  drawings, in order to produce and del iver Record Drawings to 

the CITY. 

j .  Addit ional sketches and information, provided by the CONSULTANT, 

may be needed to clar i fy the bid documents and design intent,  which 

are a normal part  of Construct ion Services.  Addit ional design work, 

other than clar i f icat ions and minor correct ions that are necessary due 

to errors or omissions, which exceed the provisions of the design 

contract,  and therefore were already paid for,  shal l  be done by 

CONSULTANT but are not further compensable under the 
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construct ion services fee. 

 

TASK #7: RECORD DOCUMENTS AND PROJECT CLOSEOUT 
 

7.1 CONSULTANT shal l  review contractor-suppl ied operat ion and maintenance 

manuals for conformance with the Contract Documents. 

7.2 CONSULTANT shal l  review contractor warrant ies for conformance with the 

Contract Documents. 

7.3 CONSULTANT shal l  review the progress of the work, and with the CITY’s 

construct ion manager, provide expedit ing l ists of work to be completed to 

achieve substant ial  complet ion.  CONSULTANT shal l  conduct an expedit ing 

l ist  walk-through with the CITY and Contractor to discuss i tems on the 

expedit ing l ist ,  with fol low-up reviews to evaluate progress of complet ion of 

the expedit ing-l ist  as necessary. 

7.4 CONSULTANT shal l  review the work at the t ime of substant ial  complet ion 

and provide a comprehensive punch-l ist  of i tems to be completed to achieve 

f inal complet ion.  CONSULTANT shal l  conduct a punch l ist  walk-through 

with the CITY and Contractor to discuss i tems on the punch l ist ,  with fol low-

up reviews to evaluate progress of complet ion of the punch-l ist  as 

necessary. 

7.5 The CONSULTANT shal l  conduct observat ions to determine the actual date 

of f inal complet ion; shal l  review: wri t ten warrant ies, operat ions and 

maintenance manuals, as-bui l t  documents, and related documents required 

by the Contract Documents and assembled by the Contractor;  and shal l  

provide a wri t ten report to the CITY regarding the completeness and 

appropriateness of the Construct ion Final Cert i f icate for Payment based 

upon a f inal observat ion indicat ing the Work complies in general with the 

requirements of the Contract Documents. 

7.6 The CONSULTANT'S observat ion for Final Complet ion shal l  be conducted 

with the CITY'S Designated Representat ive to check for general 

conformance of the Work with the requirements of the Contract Documents 

package and to veri fy the accuracy and completeness of the l ist  submitted 

by the Contractor of Work to be completed or corrected. 

7.7 PROJECT COMPLETION: 

CONSULTANT shal l  incorporate “as-bui l t ”  information provided by the 

Contractor and information gained during si te visi ts throughout the Project 
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construct ion, and prepare record drawings and specif icat ions based on 

record f ield construct ion documents package.  Prior to acceptance of the 

Project by the CITY, CONSULTANT shal l  review the contractor ’s “as-bui l t ”  

drawings and specif icat ions, and shal l  return them to contractor for revision 

i f  they are not complete, or otherwise known to not represent facts known to 

the CONSULTANT.  Apart from reviewing Contractor ’s as-bui l ts documents, 

CONSULTANT shal l  prepare and sign the CONSULTANT’S Record Drawings 

submit both a hard copy on Mylar and an electronic copy on Compact Disc 

(CD) to the CITY within 25 days 

 

7.8 FACILITY OPERATION SERVICES: 

The CONSULTANT shal l  request that the Contractor and i ts designated 

subcontractors meet with the CITY or the CITY'S Designated 

Representat ive before or promptly after occupancy to review the faci l i ty 

operat ion services, such as HVAC, electr ical  and any other bui lding 

systems.  The CONSULTANT and i ts subconsultants shal l  attend the 

meeting, and provide consultat ion and wri t ten recommendations. 

7.9 COMMISSIONING & TITLE 24 REVIEW 

a. CONSULTANT shal l ,  with i ts subconsultants, the Contractor and CITY 

personnel,  conduct review and test ing of al l  funct ional systems.  Each 

system shal l  be demonstrated by the Contractor,  with direct ion from 

the CONSULTANT, to show operat ion under several expected and 

normal condit ions.  CONSULTANT shal l  provide a wri t ten report 

indicat ing any def ic iencies for correct ion by the Contractor.   After 

correct ion by contractor,  and f inal review and test ing by 

CONSULTANT, CONSULTANT shal l  provide a f inal wri t ten report on 

the tests performed and results of the operat ional review. 

b. CONSULTANT shal l  s imi lar ly conduct review and tests of Ti t le 24 

Energy Eff ic iency systems and shal l  provide wri t ten reports. 

 

TASK #8:  END OF WARRANTY REVIEW 
 

8.1 Prior to the expirat ion of the one year General Contractor ’s,  CONSULTANT 

shal l  perform a review of the work subject to each warranty and guarantee.  

CONSULTANT shal l  t imely report any defect ive materials or workmanship to 
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the CITY so that the CITY may make t imely demand to the contractor to 

repair the defects. 

8.2 CONSULTANT shal l  schedule a f ield review with the CITY and Library 

operator.   CONSULTANT shal l  review the bui lding and operat ional systems. 

8.3 CONSULTANT shal l  provide and wri t ten report,  l ist ing any repairs, 

correct ions or other work required of the contractor to comply with 

warrantees and guarantees. 

8.4  CONSULTANT shal l  schedule and provide a f ield review with Contractor,  

CITY and Library operator to discuss i tems of work for contractor,  and 

fol low-up with and complet ion review after Contractor has performed the 

work.  
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Exhibit B-3 

Compensation for  Construction Services  

 

 
 
 
Part 2 Construction Administration Services  

 

Task 6, Construct ion Administrat ion;   $830,000 

Task 7, Project Closeout;  and     $230,000 

Task 8, End of Warranty Review.   $  30,000 

Construct ion Admin. Serv. Contingency  $100,000 

 

Total Construction Administration Services $1,190,000 
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